

CONFIDENTIAL

31 May 1967

9619-5-67

cy 2 of 2 cys

25X1 [redacted]
P.O. Box 8043
Southwest Station
Washington, D. C.

25X1 Subject: Contract [redacted]

Gentlemen:

Enclosed herewith are two (2) copies of the first monthly report for this project (9619), prepared in accordance with the requirements of Specification DB-1001. Please note Paragraph D, Items Requiring Contractual Agreement.

Three (3) copies of the report are being forwarded directly to the Technical Representative.

Very truly yours,

[redacted]

25X1

cc: Technical Representative

25X1 [redacted]

Declass Review by NGA.

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18 U.S.C., SECTIONS 793 AND 794. ITS TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

GROUP 1
Excluded from automatic downgrading
and declassification


CONFIDENTIAL

25X1



AUTOMATIC VIEWGRAPH GENERATOR

25X1



May 15, 1967

A. Progress During Reporting Period

1. A comprehensive layout of the intended design was developed for the customers approval and review.
2. Two meetings were held with the Customers Representative to review the design requirements and to further define specific areas such as the size of the illuminated copyboard and the final image size versus sensitized material sizes.
3. Initial design was started on the camera portion of the Auto-Viewgraph.
4. Basic standard parts (Platemaster) were ordered from  Business Products.
5. Standard parts possible for processor portion ordered.
6. Industrial Design Department requested to review human factors, considerations and operational configuration.
7. Percent work completed during period 10%.

25X1

B. Intended Progress Expected During the Next Report Period.

1. Complete major portion of design effort.
2. Release major items for procurement. (IBP parts already released)
3. Begin modifications of standard IBP parts.

C. Unresolved Technical Problems

None

D. Items Requiring Contractual Agreement

- 25X1
1. ☐ will modify 2- 11" x 17" Platemaster rather than the original 10" x 15" specified to permit range of magnification required and to provide greater strength for larger copyboard than is standard for the 10" x 15". (equal to 20 x 24)
 2. The height of the frame of the machine may go as high as 74", this is 8" inches higher than specified in the original proposal. This does not mean that the height for operator loading will change as this must be considered for ease of operation, however the frame of the unit will be higher due to the increased size of the 11 x 17 model Platemaster. This has been discussed with the Technical Monitor and does not appear to cause any difficulty.
 3. The delivery of two units concurrently poses a problem in manufacturing and testing. It is desirable to deliver the units one month apart.

E. Verbal Agreements with Technical Monitor not Requiring Contractual Approval.

None

F. Proposed Changes.

None other than those noted in Section D of this report.

G. Unresolved Matters.

None, other than those minor changes requested in the
Statement of Work in Section D.

H. Statement of Funds.

See Attached Schedule.

25X1

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010035-4

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010035-4